



# **8Manage PPM Overview**

PMP Tools | R&D Project | IT/Tech Project | Business Project

Project Management Office (PMO) | Agile Scrum | Agile Kanban



# PMP Tools

## Practice Mgt. Features

Integration Mgt.	▶	Project Charter	Project Plan	Project Activities	Project Resources	Project Deliverables
		Project Stakeholders	Integrated Change Control			
Scope Mgt.	▶	Requirements Collection	Work Breakdown Structure (WBS)	Scope Baseline	Scope Validation	Scope Change Control
Time Mgt.	▶	Activity Resource Estimation	Activity Duration Estimation	Schedule Control	Activity Dependence Determination	Schedule Development
Cost Mgt.	▶	Cost Estimation	Cost Budget	Fund Obtainment	Cost Control	
Quality Mgt.	▶	Quality Planning	Quality Assurance Settings	Quality Control Settings	Quality Monitoring	
Resource Mgt.	▶	Resource Planning	Resource Skill Matching	Resource Availability Matching	Resource Acquisition & Allocation	Resource Onboarding & Overload Monitoring
		Resource Cost Calculation	Overloaded Resource Detection	Resource Timesheet Mgt.		
Communications Mgt.	▶	Project Start/Finish Aler	Activity Start/Finish Alert	Deliverable/Milestone Alert	Issue Alert	Risk Alert
		Reality Check Alert	Project Status Stakeholder Email			
Risk Mgt.	▶	Risk Mgt. Plan	Risk Identification	Qualitative Analysis	Quantitative Analysis	Risk Response Planning
		Risk Response Implementation	Risk Monitoring			
Procurement Mgt.	▶	Supplier Mgt.	Sourcing	Procurement Catalog	Purchase Request	Contract/PO
		Delivery & Acceptance	Invoice & Payment	Procurement Cost Mgt.		
Stakeholder Mgt	▶	Stakeholder Identification	Stakeholder Activity Planning		Stakeholder Activity Mgt.	

## Workflow Mgt. Features

Initiating Process	▶	Project Selection	Project Scope	Stakeholder Analysis	Project Charter	Risk, Assumption and Constraint Identification
		Strategy Alignment				
Planning Process	▶	Scope Planning	Deliverable Planning	Resource Planning	Activity Planning	Add Milestones
		Budget Creation				
Executing Process	▶	Acquire Resources	Execute Activities	Implement Quality Assurance	Implement Approved Changes	
Controlling Process	▶	Project Baselineing	Scope Control	Change Control	Quality Control	Budget Control
		Risk Mgt.	Document Control	Supplier Performance		
Closing Process	▶	Confirm Completion	Review All Contracts	Release Resources	Move Documents to Library	



# R&D Project

Distortion Control	Automatic & Indelible Baseline Information	All Levels of Activity % of Complete Control	Automatic & Indelible Audit Trail	Deliverable Maker/Checker 4-eyes Control	WBS Policy Control
	WBS Change Control	WBS Real-time Control	WBS Transaction Control	WBS Single Copy of Truth	
Pre-project Selection	Project Request Prioritization	Strategic Planning & Alignment	GO/NOGO Decision	Project Request Evaluation & Feasibility Study	
Requirements Mgt.	Requirements Collection	Requirements Documentation & Numbering	Requirements Validation	Requirements Change Control	
Skill Mgt.	Skills Inventory	Skills Requirements	Skills Search	Skills Gap Detection	
Time & Progress Mgt.	Activity Resource Estimation	Activity Duration Estimation	Activity Dependence Settings	Schedule Development	Schedule Change Control Settings
	Schedule Monitoring & Alert	EVM Schedule Variance Calculation			
Human Resource Mgt.	Resource Planning	Resource Skill Matching	Resource Availability Matching	Overloaded Resource Detection	Resource Timesheet Mgt.
	Resource Cost Calculation	Resource Onboarding & Overload Monitoring	Resource Acquisition & Allocation		
Business Resource Mgt.	Revenue Mgt.	Labor Cost Mgt.	Procurement Cost Mgt.	Expense Mgt.	Invoice & Payment
	Revenue & Cost Aggregation	Budget Variance Detection			
Communications Mgt.	Project Start/Finish Alert	Activity Start/Finish Alert	Deliverable/Milestone Alert	Issue Alert	Risk Alert
	Reality Check Alert	Project Status Stakeholder Email			
Issue Mgt.	Issue Identification	Issue Categorization	Issue Prioritization	Issue Impact Analysis	Action Planning
	Action Assignment	Action Forking	Action Tracking & Alert	Action Closure	Issue Closure
Document Mgt.	Document Check-in/Check-out	Document Version Mgt.	Document Folder Mgt.	Document Advanced Search	Full Text Search
	Knowledge Mgt.				



# IT/Tech Project





# Business Project

PMP Tools	▶	Integration Mgt.	Scope Mgt.	Time Mgt.	Cost Mgt.	Quality Mgt.
		Resource Mgt.	Communications Mgt.	Risk Mgt.	Procurement Mgt.	Stakeholder Mgt.
		Initiating Process	Planning Process	Executing Process	Controlling Process	Closing Process
Distortion Control		Automatic & Indelible Baseline Information	All Levels of Activity % of Complete Control	Deliverable Maker/Checker 4-eyes Control	WBS Policy Control	WBS Change Control
		WBS Real-time Control	WBS Transaction Control	WBS Single Copy of Truth	Automatic & Indelible Audit Trail	
Customer & Opportunity Mgt.	▶	Client Organization Chart & Contact Info	Historical Quotation, Transaction & Delivery Info	Topics/Products of Interest	Cross-selling & Up-selling Info	Customer Satisfaction Info
		Financial Summaries & Credit Ratings	Accountable Receivable, Invoice & Payment Records	Opportunities & Communication Records & Results		
Supplier & Procurement Mgt.	▶	Supplier Mgt.	Sourcing	Procurement Catalog	Purchase Request	Contract/PO
		Delivery & Acceptance	Invoice & Payment	Procurement Cost Mgt.		
Contract Mgt.	▶	Transaction Contents (Products, Services, Prices & Payment Terms)	Invoice & Payment	Contract Creation & Approval	Order Confirmation, Delivery & SLA	Cost & Profit
		Procurement & Payment	Revenue Recognition & Mgt. Accounting	Contract Renewal		
Project & Contract Integrated Mgt.	▶	Proposal & Quotation Mgt.	Contract & project Execution Mgt.	Invoice & Payment Mgt.	Milestone Completion & SLA Monitoring	Change, Impact, Revenue, Cost & Profit Mgt.
		Client Satisfaction & Contract Renewal Mgt.				
Project Accounting	▶	Project Cost Classification	Project Budget Approval & Change Control	Project Accrued/Actual Revenue & Cost Tracking	Project Profit & Loss Analysis & Reporting	Project Organization Income Statement
Contract Accountinga	▶	Contract Cost Classification	Contract Profit & Loss Analysis & Reporting	Contract Accrued/Actual Revenue & Cost Tracking	Contract Budget Approval & Change Control	Contract Organization Income Statement
Organizational Profit & Loss Mgt.	▶	Revenue Target	Real-time Revenue Recognition	Real-time Revenue Variance Detection	Sales Funnel Analysis	Display Revenue by Organization, Line-of-business & Currency
Business Map	▶	Real-time Map View of All Milestones Percentage-of-Complete	Real-time Map View of All Contracts & PO	Real-time View of Cost Overrun Detection		




# Project Management Office (PMO) – 1


PMP Tools	▶	Integration Mgt.	Scope Mgt.	Time Mgt.	Cost Mgt.	Quality Mgt.
		Resource Mgt.	Communications Mgt.	Risk Mgt.	Procurement Mgt.	Stakeholder Mgt.
		Initiating Process	Planning Process	Executing Process	Controlling Process	Closing Process
Distortion Control	▶	Automatic & Indelible Baseline Information	All Levels of Activity % of Complete Control	Deliverable Maker/Checker 4-eyes Control	WBS Policy Control	WBS Change Control
		WBS Real-time Control	WBS Transaction Control	WBS Single Copy of Truth	Automatic & Indelible Audit Trail	
Governance & Policies	▶	Goals & Critical Success Factors	Scope Control & Phase Measure	Time & Resource Control	Cost Classification & Control	Review & Acceptance Control
		Outstanding Issue Control	Quality Control	Change Control	Procurement Control	Earned Value Measure
		Communication, Alert & Escalation Rules				
Project Request & Prioritization	▶	Project Request Prioritization	Project Request Evaluation & Feasibility Study	GO/NOGO Decision	Strategic Planning & Alignment	
Multi-project Collaboration Mgt.	▶	Functional, Project and Program-oriented Organization Mgt.	Common Language: Request, Commit, Deliver & Accept for Project and Program Deliverables		Group, Committee and Site Coordination & Mgt.	Client, Partner & Supplier Coordination & Mgt.
		Inter-organization Interaction & Escalation Mgt.				
Multi-project Requirements Mgt.	▶	Multi-project Requirements Collection	Multi-project Requirements Documentation & Numbering		Multi-project Requirements Validation	Multi-project Requirements Change Control
Multi-project Time Mgt.	▶	Multi-project Activity Resource Estimation	Multi-project Activity Duration Estimation	Multi-project Activity Dependence Determination	Multi-project Scope Change Control	Multi-project Schedule Development
		Multi-project Schedule Control				
Multi-project Cost Mgt.	▶	Multi-project Cost Estimation	Multi-project Cost Budget	Multi-project Fund Obtainment	Multi-project Cost Control	
Multi-project Quality Mgt.	▶	Multi-project Quality Planning	Multi-project Quality Assurance Settings	Multi-project Quality Control Settings	Multi-project Quality Monitoring	
Multi-project Risk Mgt.	▶	Risk Mgt. Plan	Risk Identification	Qualitative Analysis	Quantitative Analysis	Multi-project Risk Response Planning
		Multi-project Risk Monitoring	Multi-project Risk Response Implementation			
Multi-project Procurement Mgt.	▶	Multi-project Supplier Mgt.	Multi-project Sourcing	Multi-project Procurement Catalog	Multi-project Purchase Request	Multi-project Contract/PO
		Multi-project Delivery & Acceptance	Multi-project Invoice & Payment	Multi-project Procurement Cost Mgt.		
Multi-project Issue Mgt.	▶	Multi-project Issue Identification	Multi-project Issue Prioritization	Multi-project Issue Categorization	Multi-project Issue Impact Analysis	Multi-project Action Planning
		Multi-project Action Assignment	Multi-project Action Forking	Multi-project Action Tracking & Alert	Multi-project Action Closure	Multi-project Issue Closure




## Project Management Office (PMO) – 2



## Agile Scrum



## Agile Kanban



8Manage can provide best combination of standard products & redevelopment services for enterprise management and over 500 corporations in Asia are using our following modules on-premises or SaaS:

8Manage PPM : Project and Portfolio Management

8Manage Timesheet : Resource Time and Cost Management

8Manage SRM : Supplier Management, e-Procurement and e-Tender

8Manage ERP : Enterprise Full Automation

8Manage CRM : Corporate Client CRM and Consumer CRM

8Manage ITSM : Service Management

8Manage HCM : Human Capital Management

8Manage OA : Office Automation

8Manage EDMS : Electronic Document Management System

8Manage Kanban : Visual Agile and Lean